

Tangible AI Outcomes in 90 days

A practical playbook, from idea to
scalable enterprise system




Yury Zhuk
<https://yury.tech>





Why Most AI projects Fail

- Vague Goals
- No KPI alignment
- Tech-first instead of business-
problem-first






Day 1-14:

Requirements Engineering

- KPIs define scope
- Align Roadmap with stakeholders
- Cut requirements ruthlessly





Day 14-36:

Fast, Functional Prototype

- Get it into your user's hands ASAP
- Scrappy, but *functional*
- Iterate FAST





day 36-90:

Scale with Confidence

- Solidify for security, scale and compliance
- Continuous, iterative development
- Short feedback loops



Ready to go from hype to **real ROI?**

Let's make your next 90 days count



Yury Zhuk
<https://yury.tech>